
 
 
 
 
Executive Summary 
 
Detailed program status reports are posted to the Arkansas Geographic Information 
Office website once every month.  The State Land Information Board and other major 
stake-holders are on an email distribution list that will contain a quick summary of the 
program status and a link to the detailed report on the website.  For additional 
information, visit the Arkansas Centerline File Program (ACF) website at:   
http://www.gis.state.ar.us/AGIO/ACF/ACF_status.asp. 
 
Below is a listing from most to least current Arkansas Centerline File Program (ACF) 
milestones: 
 
 

• December 17, 2002 – AGIO sends out invitation letters to all county judges 
inviting them to an informative coordination meeting for the ACF program.  The 
meeting will inform them of the current status of their county, details on 
following the standard, and their role in data creation and maintenance.  The 
different options for creating centerline data include an anticipated schedule; costs 
and benefits of the different methodologies will also be covered. 

 
• December 13, 2002 – Arkansas One Call finishes attributing the centerlines from 

Searcy County with road names, types and other data.  The centerlines were 
created by AHTD digitizing on top of the ADOP imagery.  AGIO added private 
and miscellaneous drives.  One Call will add the address ranges next year in 
conjunction with Searcy County’s 911 implementation. 

 
• November 27, 2002 – AGIO visited Hot Spring County to see a demo of MapStar 

and full Phase I E-911 implementation using M&M centerline data.  M&M has 
developed data for Garland County and is preparing data in Montgomery and Pike 
Counties. 

 
• November 18, 2002 - AGIO posts Madison County to the ftp site as the first local 

database to meet the ACF standard.  It can be downloaded in ESRI shapefiles in 
various coordinate systems at (ftp://agio.state.ar.us/ftp/acf/madison_county ). 

 
• November 14, 2002 - AGIO completes the addition of miscellaneous roads and 

private drives to the Searcy Co. mapping from AHTD and forwards the database 
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to Arkansas One Call for attribution in conjunction with the county’s 911 
coordinator.  AGIO completes a pilot project illustration concerning how points 
from the County Assessor Mapping Program (CAMP 
http://www.gis.state.ar.us/AGIO/CAMP.asp ) can be used to populate geocodable 
attributes efficiently onto mapping. 

 
• November 13, 2002 – AGIO meets with Spatial Data Research (contractor doing 

work in Lincoln, Miller, and Nevada county) who agrees to provide the AGIO 
with a data structure translation wizard so that the data they produce will adhere 
to the ACF standard. 

 
• November 10, 2002 - AGIO receives introductory data for review of preliminary 

database of roads collected using mapping grade GPS and field-verified 
geocodable attributes for adherence to the ACF standard for Lincoln and Miller 
counties. 

 
• November 4, 2002 - AGIO meets with a representative from Plant Equipment 

(contractor that produces MapStar for 911 offices in several counties).  We verify 
that data in the ACF format will work with their software. 

 
• November 1, 2002 - AGIO develops methodology for county and feature level 

metadata as well as unique i.d. population. 
 

• October 31, 2002 - AGIO meets with Pulaski Area GIS (PAgis) to discuss status 
of their centerlines.  Data should be available in early 2003. 

 
• October 23, 2002 - Greene County submits the local centerline data for review 

and reformatting to the ACF standard. 
 
• October 14, 2002 - Madison County is the first to turn over their local centerline 

database for review. 
 
• October 3, 2002 - ACF GIS layer templates are posted to the AGIO website in 

ESRI, Intergraph, MapInfo and MS Access format. 
 

• October 1, 2002 - AGIO completes review and comments of Conway County’s 
preliminary database of roads collected using mapping grade GPS and field-
verified geocodable attributes for adherence to the ACF standard. 

 
• September 26, 2002 - The Arkansas Centerline File Standard is officially filed 

with the Arkansas State Library as a rule and regulation.  The Arkansas Highway 
and Transportation Department finishes mapping the Searcy Co. centerlines from 
Arkansas Digital Ortho Program aerial photos:  
http://www.gis.state.ar.us/AGIO/adop.htm 
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• September 16, 2002 - AGIO hires a GIS Specialist to serve as project lead on the 
ACF Program. 

 
• September 2002 - The Arkansas Centerline File Standard is presented to the ALC-

Administrative Rules and Regulations Committee.  
 

• August 2002 - The Arkansas State Land Information Board votes to adopt the 
following for inclusion into the proposed Arkansas Centerline File Standard: 
Centerline shall include all clearly defined passages through which a 
standard vehicle may travel as well as driveways extending more than 500 
feet and/or driveways containing two or more addressed structures. 
 

• August 2002 - It is brought to the attention of the Arkansas State Land 
Information Board and Arkansas Geographic Information Office that “centerline” 
is not clearly defined in the standard and the capturing of driveways should be 
included. 

 
• July 2002 - Arkansas Centerline File Standard is submitted to the Bureau of 

Legislative Research to begin the promulgation process. 
• July 2002 - Arkansas Centerline File Standard official promulgation notice is 

mailed to 202 boards, commissions, agencies, higher education, vocational 
facilities, and county judges. 

 
• June 2002 - Arkansas State Land Information Board adopts Arkansas Centerline 

File Standard. 
 

• May 2002 - Arkansas Centerline File Task Force proposes the Arkansas 
Centerline File Standard to the Arkansas State Land Information Board. 

 
• February - July 2002 - Arkansas Centerline File Task Force holds numerous 

meetings to formulate a centerline standard. 
 
• January 2002 - Arkansas Centerline File Task Force is formed by the Arkansas 

State Land Information Board. 
 
 
Since last month’s status report our team has proved, using Lonoke County as a pilot, 
that centerlines can be produced efficiently in the office using points from CAMP 
(where the 911 address is stored in the CAMA) and heads up digitizing on ADOP 
imagery.  We met with several contractors about the data they are producing and had 
SDR and NTB agree to have their data deliverable in the ACF standard from now on.  
We are still awaiting word from M&M and GeoComm.   We met with the Western, 
Central and Eastern Arkansas Development Districts to coordinate data deliverable 
with them that comply with the ACF standard. 
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A meeting has been scheduled on January 15th for the 911 coordinators, county 
judges and other major stakeholders.  It will be an informative and educational 
seminar on the ACF program, the program status, and most importantly the options 
currently available for producing centerline data.  Below is the meeting agenda: 
 

 
1. What is the ACF program?  

a. Purpose  
b. History  

2. The difference between an enhanced E-911 and a quality enhanced 
E-911 

3. Why is it important?  
a. E911 Phase I &II and Emergency Response  
b. Disaster Recovery  
c. Economic Development  
d. Asset Management  
e. Etc  

4. ACF Status  
a. Existing Federal data (why it is not an option)  
b. Existing State Data (why old data is not an option)  
c. Known data that exists locally  
d. Known data planned or in progress  

5. Options for data development  
a. PDDs  
b. Private Contractors  
c. In-house with estimated cost and schedule  

                                                              i.      GPS 
                                                            ii.      Aerial Photos 

6. Data distribution (GeoStor) and maintenance  
7. How can AGIO help  

a. Provide a standard and data (ADOP)  
b. Provide a mass purchase agreement (hopefully)  
c. Give them help with a bid process  
d. Help to negotiate contracts  
e. Help to QA deliverables  
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Upcoming Events and Tasks 
 
Here is an overview of some of the upcoming items for the ACF team: 
 

• Work with SDR to reformat data for Miller and Lincoln counties to the ACF 
standard and post to the ftp site. 

• Work with Conway County to get their data into the standard and post to ftp. 
• Work with Western Arkansas Planning and Development District to get data 

in the ACF standard for Sebastian County. 
• Receive data from Jefferson County that was GPSed and attributed and 

reformat to the ACF standard. 
• Collect data from M&M for Hot Spring and Garland Counties and reformat to 

the ACF standard. 
• Acquire Baxter County’s data that was created by Ferrell Cooper Engineers 

and reformat to the ACF standard. 
• Continue to promote the ACF standard whenever possible. 
• Continue to coordinate with major stakeholders and provide easy access to 

project status. 
• Post more status graphics and workflow documentation to the AGIO website. 

 
 
 
Data Formatting Methodologies 
 
Data formatting methodologies are posted to the web at: 
 
http://www.gis.state.ar.us/AGIO/ACF/ACF_status.asp 
 
Also, look for the following workflow documents to be posted soon: 

1. Cross walking Spatial Data Research file formats into the ACF standard format. 
2. Cross walking NTB file formats into the ACF standard format . 
3. Cross walking GeoCom file formats into ArcGIS. 
4. Cross walking PAgis file formats into the ACF standard format.  
5. Cross walking WAPDD file formats into the ACF standard format. 
6. Direct upload of updated centerlines to GeoStor. 
7. Reformatting metadata to fit the FGDC standards. 

 
 
Status Overview 
 
Below is a broad overview of the results of AGIO research thus far by level of 
government and private entity information. For more detailed information, please see 
figures 1 and table 1 on the following pages. 
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• County Level – Madison County has been reformatted to the ACF standard 
database definitions; private drives and miscellaneous roads have been added.  It 
has been placed on our ftp site and is the first county available to download in the 
ACF standard format.  Preliminary files have been received for Conway, Miller, 
and Lincoln counties from contractors for the ACF team to review, make 
comments, and develop methodologies for crosswalking into the ACF standard 
and developing processes for maintenance.  We hope to receive a data from 
Sebastian, Washington, Jefferson, Baxter, Garland and Hot Spring counties for 
inclusion into the ACF in the next couple of months.  Greene County has been 
received but has been put on hold due to their 911 coordinator leaving.  Searcy 
County has been completely digitized in accordance with the standard and has 
been attributed with everything but address ranges by One Call.  Ranges will be 
added in conjunction with the counties 911 implementation.  Several major cities 
within counties have either developed data or are in the process of creating data 
that will be incorporated into the final dataset.   

 
 

• State Level – AHTD is about 50% complete with mapping Newton and Izard 
counties in adherence to the standard. 

 
• Federal Level – AGIO is working with the US Census Bureau to acquire 

resources for working with counties without 911 programs and as well as helping 
in attributing the counties that AHTD is mapping or counties with out 911 
programs. 
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County Status Status Date

Baxter 
County  

Data was developed by Ferrell Cooper Engineers for asset 
management purposes.  We are contacting them and requesting 
the data for review. 12/15/2002 

Garland 
County  

Have received a dataset from M&M to be used for 911 with 
MapStar.  The data is under a license agreement and cannot be 
shared.  We are working with the contractor to release this 
dataset to us. 12/15/2002 

Greene 
County  

Received their database.  It is AHTD roads that have been 
added to as new roads went in.  Also have new 911 county road 
names added.  If we reformat to the standard and show them a 
methodology, they will adjust the spatial accuracy and fill in the 
rest of the attributes. ON HOLD DUE TO OES COORDINATOR 
RESIGNING. 12/15/2002 

Hot Spring 
County 

Have received a dataset from M&M to be used for 911 with 
MapStar.  The data is under a license agreement and can not be 
shared.  We are working with the contractor to release this 
dataset to us. 12/15/2002 

Jefferson 
County  

The OES has GPSed all the roads in the county and most in the 
cities with geocodable attributes and is providing the data to 
AGIO for review. 12/15/2002 

Johnson 
County  

Under contract with GeoComm.  Data is expected to be finished 
at the end of 2003. 12/15/2002 

Mississippi 
County  

Centerlines have been developed by the Eastern Arkansas 
Planning and Development District.  Met with the District’s 
mapper and reformatted data into the standard where it existed.  
They will continue to refine the spatial data and attribute it in 
accordance with the standard. 12/15/2002 

Montgomery 
County  

M&M is developing data in this county.  The data is not 
shareable due to a license agreement.  AGIO is working with the 
contractor to get a copy of this data. 12/15/2002 

Pike County  

M&M is developing data in this county.  The data is not 
shareable due to a license agreement.  AGIO is working with the 
contractor to get a copy of this data. 12/15/2002 

Pope 
County  

Received their roads that were in a CAD environment with text 
labels for road names and address ranges.  AGIO 
rubbersheeted it to the ADOP imagery and provided it back to 
the county to convert to a GIS database that is geocodable. 12/15/2002 

Saline 
County  

The county judge's office is developing a cadastral database 
with addresses.  AGIO will investigate a methodology for using 
this dataset to create ACF formatted centerlines.  The county 
purchased data from NavTec that is not shareable due to a 
license agreement.  According to the contractor the data meets 12/15/2002 

Table 1
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the specs of the standard.  AGIO will work with the county to get 
a copy of the data. 

Searcy 
County  

AHTD has delivered the line-work they digitized on top of DOQs.  
It has been converted to a GIS ACF format; driveways and 
miscellaneous roads have been added by AGIO.  Arkansas One 
Call finished adding road names, types and other data.  They 
will add address ranges with the county as the implement a 911 
program. 12/15/2002 

Yell County  
Under contract with GeoComm.  Data is expected to be finished 
at the end of 2003. 12/15/2002 

Carroll 
County  

WellsCo GPSed these roads a few years ago.  Need to contact 
to ask about maintenance practices and attributes. 11/16/2002 

Cleburne 
County  

The roads are available in AutoCAD with names.  Need to 
contact, request data so that it can be reviewed. 11/16/2002 

Izard County  AHTD is 40% complete digitizing the data. 11/16/2002 

Lincoln 
County  

County is under contract with Spatial Data Research and should 
be finished this year.  AGIO has received a preliminary dataset 
and has reviewed.  SDR is developing a translator into the ACF 
standard that can be run each time a new updated file is 
released.  The data was GPSed at +/- 3 feet and has field 
verified address ranges. 11/16/2002 

Lonoke 
County  

AGIO did a pilot project in this county to use point address 
extracted from the CAMA data base used to conflate address 
ranges onto centerlines that are heads-up-digitized on the 
DOQs.  The county will use this process to complete the 
dataset. 11/16/2002 

Madison 
County  

The data has been cross walked into the ACF database 
standard; roads were spatially adjusted where needed using 
ADOP imagery as a reference, and miscellaneous roads and 
private drives were added.  It was placed on ftp on 11/18/02. 11/16/2002 

Miller 
County  

County is under contract with Spatial Data Research and should 
be finished this year.  AGIO has received a preliminary dataset 
and has reviewed.  SDR is developing a translator into the ACF 
standard that can be run each time a new updated file is 
released.  The data was GPSed at +/- 3 feet and has field 
verified address ranges. 11/16/2002 

Nevada 
County  

Data has been developed using GPS.  AGIO has requested a 
copy and should receive by 1/01/03 for review. 11/16/2002 

Newton 
County  AHTD is 40% complete digitizing the data. 11/16/2002 
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Prairie 
County  

Central Arkansas Planning and Development is currently 
GPSing the roads.  They will be involved in a meeting on 1/03 
with all the PDDs to discuss roles and responsibilities. 11/16/2002 

Pulaski 
County  

PAgis is developing address ranges for their previously 
developed centerlines.  They are shooting for the end of 2002 to 
be about 90% complete with centerlines and building points.  
AGIO is developing a methodology for cross walking the 
centerlines into the ACF standard. 11/16/2002 

Washington 
County  

The county is being digitized and attributed by AR One Call.  
The cities of Fayetteville and Springdale have been collected 
with either GPS or by digitizing off of aerials.  The data will need 
to be merged with AR One Call data and cross walked into the 
standard.  The county is also under contract with Plant 
Equipment and should be receiving a file to use with MapStar. 11/16/2002 

Arkansas 
County  Need to contact. 10/4/2002 

Ashley 
County  Need to contact. 10/4/2002 

Benton 
County  

Contacted their addressing coordinator.  The county is mapping 
roads with a GPS receiver and is following the SLIB standards 
for GPS and ACF.  Arkansas One Call is attributing a version of 
the roads with complete road names and address ranges.  This 
data will need to be conflated and merged with the Bentonville 
dataset. 10/4/2002 

Boone 
County  

AHTD is planning to digitize this county on top of the SLIB 
DOQs. 10/4/2002 

Bradley 
County  

The County Judge has been made aware of the standard.  Need 
to follow up and discuss details. 10/4/2002 

Calhoun 
County  

This county does not have a 911 program.  The US Census will 
take responsibility for generating this data. 10/4/2002 

Chicot 
County  

Arkansas One Call is attributing a version of the roads with 
complete road names and address ranges. 10/4/2002 

Clark 
County  

Have not contacted the county.  Arkadelphia has a dataset that 
was created with GPS that has road names.  Need to contact 
the county. 10/4/2002 

Clay County  
County was under contract with Miller Mapping.  Need to follow 
up with details. 10/4/2002 

Cleveland 
County  

Contacted the county judge and requested the data.  Needs to 
be contacted again. 10/4/2002 
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Columbia 
County  Need to contact. 10/4/2002 

Conway 
County  

County is under contract with NTB.  AGIO has reviewed the 
preliminary dataset and will receive a copy of the final 
deliverable in the ACF standard. 10/4/2002 

Craighead 
County  

Jonesboro had Fisher & Arnold create address points and 
centerlines without address ranges.  AGIO is investigating a way 
to transfer the point attributes to the centerlines. 10/4/2002 

Crawford 
County  

Western Arkansas Planning and Development is currently doing 
field work and should complete this county in the next year. 10/4/2002 

Crittenden 
County  

This county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Cross 
County 

This county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Dallas 
County  

This county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Desha 
County  

This county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Drew 
County  

This county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Faulkner 
County  

Conway Corp. has street centerline data that is currently under 
review by Arkansas One Call. 10/4/2002 

Franklin 
County  

Western Arkansas Planning and Development is planning to 
start the field work in the next 4-6 weeks. 10/4/2002 

Fulton 
County  The county is currently mapping streets with GPS. 10/4/2002 

Grant 
County  

This county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Hempstead 
County  

The county has been contacted and made aware of the 
standard.  Need to follow up with details.  Hope has GPSed the 
city's centerlines and provided them to AGIO for review. 10/4/2002 
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Howard 
County  

This county was under contract with Miller Management.  AGIO 
has contacted them and is assisting them with a plan to develop 
centerlines. 10/4/2002 

Independen
ce County  

AHTD is planning to digitize this county on top of the SLIB 
DOQs. 10/4/2002 

Jackson 
County  

This county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Lafayette 
County  

The county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Lawrence 
County  

The county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Lee County  
The county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Little River 
County 

Arkansas One Call is attributing a version of the roads with 
complete road names and address ranges. 10/4/2002 

Logan 
County  

The county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Marion 
County  

AHTD is planning to digitize this county on top of the SLIB 
DOQs. 10/4/2002 

Monroe 
County  

The county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Ouachita 
County  

The county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Perry 
County  

The county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Phillips 
County  

The county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Poinsett 
County  

AHTD is planning to digitize this county on top of the SLIB 
DOQs. 10/4/2002 



 

 13

Polk County  
The county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Randolph 
County  

AHTD is planning to digitize this county on top of the SLIB 
DOQs. 10/4/2002 

Scott County  
This county is being GPSed by WAPDD.  Should be complete 
by April 2003. 10/4/2002 

Sebastian 
County  

WAPDD is currently working to wrap up this project and will 
make the data available to AGIO to crosswalk into the standard. 10/4/2002 

Sevier 
County  

The county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Sharp 
County  

AHTD is planning to digitize this county on top of the SLIB 
DOQs. 10/4/2002 

St. Francis 
County  

The county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Stone 
County  

The county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Union 
County  

Arkansas One Call is attributing a version of the roads with 
complete road names and address ranges.  AGIO is 
coordinating with the county's 911 office to develop better spatial 
data. 10/4/2002 

Van Buren 
County 

Contracted with Miller Mapping.  Need to follow up and discuss 
details. 10/4/2002 

White 
County  

The county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

Woodruff 
County  

The county has been contacted and made aware of the 
standard.  Need to follow up with details. 10/4/2002 

 
 
 
 


